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Overview

• Build 4b

– Deployed to EN operations in April 2014.

– A point build was completed in June 2014.

• Added support for capturing unit designations from 
the product labels.

– Node deployments underway since last MC F2F. 

• Build 5a

– Delivery to Integration and Test scheduled for 
September 30, 2014.
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Build 4b Components

Tools

• Ingest
– Harvest Tool

– Catalog Tool

• Preparation
– Generate Tool

– PDS4 Tools

– Transform Tool

– Validate Tool

Services

• Registry
– Registry Core/Client

– Registry Service

– Registry User Interface

• Search
– Search Core

– Search Service

– Search User Interface

• Transport Service

• Report Service
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Build 4b
EN Deployment
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Node Deployment Status
Node Status Comment

Atmospheres Build 4b Installed Actively working with Node to exercise PDS4 search 
scenarios.

Geosciences Build 4a Installed Plan to work with the Node to upgrade the installation. 

Imaging - JPL Build 4b Installed Actively working with Node to exercise PDS3 registration 
scenarios.

Imaging - USGS Build 4b Installed

NAIF Build 3a Installed Started working with the Node to upgrade the installation.

PPI Build 4b Installed

Rings Build 4b Installed Will continue to work with the Node to resolve installation 
issues. 

Small Bodies - UMD Build 4b Installed Actively working with Node to exercise PDS4 search 
scenarios.

Small Bodies - PSI Build 4b Installed Installed in test environment. Plan to purchase new 
hardware for operations. 
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Nominal Node Deployment
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Product-Level Search

• Working with Atmospheres and Small Bodies 
on exercising PDS4 software for product-level 
search.

• For Atmospheres, focusing on Product_Update
and support for indexes.

• For Small Bodies, focusing on support for 
Primary_Result_Summary and facet-based 
search.
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Reporting

• Sawmill software installed at the EN.
– Finally has a permanent home server.

• Utilizing the service for web metric reports.
– Generating EN and Imaging reports since the last MC 

F2F.

• Have started testing the pulling of Node web logs 
for service population.
– Targeting Build 5a with multi-protocol support.

• Delivery of Build 5a should finally trigger our 
active use of the service.
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Build 5a

• Support data model changes.

– Product_Update, Query Models, etc.

• Additional features for validation.

– Focused on bundle and collection integrity.

• Better integrate search results with available tools 
and services.

• Get Tracking Service development underway.

– This is where archive status and certification status will 
reside for PDS4 bundles/collections.
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Next Steps

• Continue to work with the Nodes on Report 
Service population.

• Continue to work with the Nodes to deploy the 
PDS4 software locally and integrate it into their 
environments.

– This includes population of the registries.

• Build 5b Development

– Focus on product-level support including content 
validation, search, transformation and visualization.
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Questions/Comments
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